
MD 586 Status 

1 

Detailed Engineering and Environmental Analyses Underway 
 
• Winter 2016:  Engineering and Cost Estimates complete 

• Winter 2016:  Environmental Impacts Matrix and reports  

• Winter 2016:  Traffic and Ridership Forecasting  

• Winter 2016:  CAC Meeting for detailed alternatives 

• Spring 2016:  Evaluation public workshop 

• Summer 2016:  LPA selection 

 


